				Jul	Aug	S	ер	Oct		Nov	Dec		Jan	Feb		Mar	Apr
ID 7	itle	Start Time (End Time	15 - 20 21 - 27 28 - 03	04 - 10 11 - 17 18 - 24	25 - 31	15 - 21 22 - 28 29 -	05 06 - 12 13 - 19 20	- 26 27 - 02 03 - 09 10 -	16 17 - 23 24 - 30	01 - 07 08 - 14 15 - 21	22 - 28 29 - 04 05 - 11	12 - 18 19 - 25 26 - 01	02 - 08	23 - 29 01 - 07 08 - 14	15 - 21 22 - 28 29 - 0	04 05 - 11 12 - 17
8	Pembuatan surat	01/12/2020	01/17/2020														
9	Penyerahan sura	01/09/2020	01/17/2020														
7	Analisis kebutuha	01/05/2020	01/10/2020														
6	Mencari template	01/02/2020	01/16/2020														
5	Detail Design	12/31/2019	01/03/2020														
4	Planning	12/29/2019	01/03/2020														
3	Architecture	12/15/2019	12/27/2019														
10	New task	11/15/2019	11/17/2019														
11	New task	10/15/2019	10/20/2019														
12	New task	09/15/2019	09/22/2019														
13	New task	08/15/2019	08/18/2019														